
GDAAC Notes for 
MODIS Technical Team Meeting (8/27/98) 

WEEKLYHIGHLIGHTS: . 

. ECS Drop 4Pl acceptance testin g suspended - focus on Drop 4PL 

. Second installation of Drop 4PL completed with streamlinccl system installation. Checkout in progress. 

WEEKLYPLAN: 
r 

. Complete checkout of Drop 4PL i 

. Commence Acceptance testing of Drop 4PL I 

WORK IN PROGRESS AND FUTURE: 
i 

. As LlB file spec is updated and ba\elined (9/15?), coordinntion among SCFs, SDST and DAAC imperative f 
to successful testing and implemcn~ ation of science software 

. PGEs 10 and 16 on hold. Production Rule information needed from SDST to complete integration of 
these PGEs. PGE 17 and 19 integmted with GDAAC specil‘ied production rules. Verification of +ccessfhl 
integration needed from SDST. 

. LlB Data volume increase (DAAC impact assessment to be provided by 8128) 
MC Scieirce rAgreemcn t di&ibuted t~.,,SQS~ and S’$‘M’$ :fij$$on-&;lt $/9tj 

- Comments needed by s/30/98 

ECS-SYSTEM STATUS:~ELLOW 

Problem: Full integration of PGEs into the ECS on hold until system installation and checkout complete and 
system stability is achieveil. 

. Drop 4Pl in Test mode (TS2), Drop 4 in SSIT mode (TS 11, Drop 4PL in TS3. 

MAPI / SDST TK SSIT STATUS: YELLOW 
. Lien established for Errol- List, wo:.k-off by 7/3 l/98. Receipt of error list pending. 

OCEAN-LIB SSIT STATUS: YELLOW 
Problem: DAAC cannot pl-omote WE to operations without error list documentation, lien pending; 

resolution schedule penclit1.q SDST communication with algorithm developers.(Yellow) 

. Delivered 4/15/98; Inspection coqjlete; Build complete. 



)I 

Production readiness 
Nominal Case 

3 (n=ll) 
Integration I 2 5 4 (n=20) 
Integration II 3 8-15 14 (n=ll) 

1 Patch I l-4 I 3-8 I 3 (n=17) ~ -1 - \-- --I 
Error Testing 4 8 4 (n=2) 

Total 23 54 36 (was 42) 
I-- ~ I 

Best Case: Little or no problems with ECS or PGE 
I 

Nominal Case: Minor problems encountered and resolved; no major blunders 
Actual: Averages to date 

. es of SSI&T, 
Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for 

documentation, formats, file structures, and standards compliance. 

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with 
SDST supplied comparison file(s). (DAACbuild for a library) 

Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted 
into the Data Server for staging into production. PGE execution is planned and scheduled through 
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. Generated 
data product is retrieved from Data Server for verification. 



. 

IYI SDST to CITQ lir 

101 cxpcckd I _. ---- 

PCiEI7 I 7 I 4/17/w I 
I 

1 I 
t I 

IYI exocctcd 
I 

Jitucgratioo 
. . . . “-- . . _ 

PGEl9 

PGEO9 

PGEIZ (V2.I) 

8 4ll71pB 7aB98 Y cxpcctcd 
~=opcmtQ,JLJsl mpmvwvcrrorurttarlwochrradi~;RodrulcsPnaeedcdfrornSDSTtovuify 

lion 
9 snlp8 in propscss IYI 

intgra 

expcctcd Liitt pcoding, SDST to provide error list for launch tcadincss 

10 7/1?1ps IGI cootitt~enr Jby 9/%‘98 
mpkk; ITS 10 ptwidc Land ‘Elia~ W98; Lien, SDST to povidc crrw list 

PGE15 (V2.1) 11 7I20/98 
I I 
IGl 

(lmq~~~don compktc, fntegmtioo I co 
contitt~ent (list by 9/30/98 

mpktc; ECS to pmvidc Laod Tiing W98; Lkt~, SDST to pmtidc UTO~ 

I I ~hspcction complete. lobmtttioo I co mpktc; ECS IO p~vidc LamI Tiling M/98; Lko, SDST to provide war 
KiE14 (V2.1) I 13 I 7r‘waa I I I I 
PGEo6 I 14 I 9/11/98 I 

IGI contingent llis<by 10/31/9~ - 

OCCln I .C I I I I I ! exwcled ICompiler UP& complete; version 1.0 was sucmsfully integrated 
I 

r”LL” 

PGExl7 (V2.1) 

PCEIO 
DC=“,3 

m 

5nm 

7I23l98 

on bold 

G exncctcd Lien. SDST to provide error list by 8/31/98 

R 
Prod ndcs PVL nccdcd fmm SDST to compktc iotcgmtioo; 

vi& Liin putding, SDST to pm cmx list for kuoch readiness I 
rvl2.P7 I I I I 
Paso ;B 

pGES3 21 
FGES4 22 
pG~69 23 
OCEW. 9” I 
. --” 

PGE16 

I - I 

27 mm on hold R 
Rod rules PVL owed from SDST to complete iotcgmtioo; additional ESDT most be spcifti to compktc 
i~~gration; Lien pending, SDST to provide crrn list for launch ~cadi~s~ 

PCEl.5 (V2.1) 
PGEOB (V2.1) 

28 -7tz7l9a 
29 6/10/%3 7t23M 

contingent 
Inspectioo complete. lntcgmtion I compktc; ECS to provide Lend Tip 10/98; Lktt, SDST to provide error 
list by lOBI/ 

G cxpectcd Lien, SDST to provide enw list by 8/31/98 

8/27/98 

‘^. . 
_- ~, . ...,. ---. -rlLIylllssy ~-t 1 


